Print Date: 01/31/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNL139

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Estimate Number: 0054  Estimate Type: Progress

Contract Location: CONSTRUCTION OF 3 BRIDGES ON US-321 (SR-73)

Counties: LOUDON

Project(s): 53008-3233-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$61,980,839.99
$421,604.31
$62,402,444.30
$-9,172.55
$0.00
$62,393,271.75

Previous to Date

$61,326,603.26
$421,604.31
$61,748,207.57

$-13,138.56
$0.00
$61,735,069.01

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$654,236.73
$0.00
$654,236.73
$3,966.01
$0.00
658,202.74

Current Contract:
Original Contract:

Pay Period: 12/16/2016 to 01/20/2017

Time

1637.0 Days
1,642.0 Days
1,642.0 Days
100.31 9

87.50 %
12.81 %

Dates
06/15/2012
06/28/2012
07/17/2012
07/24/2012
07/24/2012
01/15/2017

Amounts

$70,855,755.00
$69,361,720.70
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Print Date:
JJ07919

01/31/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

53008-3233-14

110.48 NH-73(50)

658,202.74 From SR-2 (US-11) to East of Little Tennessee River (Ft

Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0500 9518 104M02.01 DOLL VALUE ENGINEERING CHANGE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 31,942.860 Total: $31,942.86
53008-3233-14 0500 9513 104M03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $782,138.00
(DESCRIPTION)/Cofferdam (Pier #2  This Est: 0.000 This Est: $0.00
Sta 3+728.017) Total: 1.000 Total: $782,138.00
53008-3233-14 0500 9514 104M03.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $782,138.00
(DESCRIPTION)/Cofferdam (Pier #.  This Est: 0.000 This Est: $0.00
Sta. 3+806.076 Total: 1.000 Total: $782,138.00
53008-3233-14 0500 9515 104M03.03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $4,950,600.00
(DESCRIPTION)/Steel Structures This Est: 0.000 This Est: $0.00
(Sta. 3+757.57) Total: 1.000 Total: $4,950,600.00
53008-3233-14 0999 9600 104M03.04 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $5,750.00
(DESCRIPTION)/CONSTRUCTION  This Est: 0.000 This Est: $0.00
STAKES, LINES, AND GRADES Total: 1.000 Total: $5,750.00
(TVA)
53008-3233-14 0999 9601 104M03.05 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $4,451.06
(DESCRIPTION)/CLEARING AND This Est: 0.000 This Est: $0.00
GRUBBING (TVA) Total: 1.000 Total: $4,451.06

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0999 9602 104M03.06 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $42,784.70
(DESCRIPTION)/MOBILIZATION This Est: 0.000 This Est: $0.00
(TVA) Total: 1.000 Total: $42,784.70
53008-3233-14 0999 9619 104M03.07 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $3,500.00
(DESCRIPTION)/CONSTRUCTION  This Est: 0.000 This Est: $0.00
STAKES, LINES, GRADES (TVA) Total: 1.000 Total: $3,500.00
53008-3233-14 0999 9620 104M03.08 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $1,800.00
(DESCRIPTION)/MOBILIZATION This Est: 0.000 This Est: $0.00
(TVA) Total: 1.000 Total: $1,800.00
53008-3233-14 0500 9621 104M03.09 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $274,986.32
(DESCRIPTION)/Rock Drilling This Est: 0.000 This Est: $0.00
(Bridge #2) Total: 1.000 Total: $274,986.32
53008-3233-14 0100 9501 104M03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $2,446.28
(DESCRIPTION)/(Settlement Plates  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,892.56
0100 9501 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -4,892.56
53008-3233-14 0100 9502 104M03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $5,000.00
(DESCRIPTION)/(Access Gate) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0999 9610 104M03.12 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $4,000.00
(DESCRIPTION)/CONSTRUCTION  This Est: 0.000 This Est: $0.00
ENTRANCE (TVA) Total: 1.000 Total: $4,000.00
53008-3233-14 0100 9503 104M03.20 m  ADDITIONAL WORK Bid: 0.000 Unit Price: $22.00
(DESCRIPTION)/(Directional Bore)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 9521 104M03.21 m  ADDITIONAL WORK Bid: 0.000 Unit Price: $72.18
(DESCRIPTION)/Directional bore This Est: 0.000 This Est: $0.00
Total: 121.920 Total: $8,800.19
53008-3233-14 0999 9609 104M03.22 m  ADDITIONAL WORK Bid: 0.000 Unit Price: $18.86
(DESCRIPTION)/HIGH VISIBILITY  This Est: 0.000 This Est: $0.00
CONSTRUCTION FENCE (TVA) Total: 0.000 Total: $0.00
53008-3233-14 0999 9612 104M03.23 m  ADDITIONAL WORK Bid: 0.000 Unit Price: $22.97
(DESCRIPTION)/20" SEDIMENT This Est: 0.000 This Est: $0.00
TUBE (TVA) Total: 0.000 Total: $0.00
53008-3233-14 0999 9617 104M03.24 m  ADDITIONAL WORK Bid: 0.000 Unit Price: $11.32
(DESCRIPTION)/SILT FENCE This Est: 0.000 This Est: $0.00
WI/BACKING (TVA) Total: 0.000 Total: $0.00
53008-3233-14 0500 9516 104M03.30 m3 ADDITIONAL WORK Bid: 0.000 Unit Price: $390.00
(DESCRIPTION)/Class A Concrete  This Est: 0.000 This Est: $0.00
(Drilled Shafts and Shaft Caps) Total: 488.990 Total: $190,706.10

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0999 9613 104M03.31 m3 ADDITIONAL WORK Bid: 0.000 Unit Price: $43.16
(DESCRIPTION)/BORROW This Est: 0.000 This Est: $0.00
EXCAVATION (TVA) Total: 1,408.320 Total: $60,783.09
53008-3233-14 0999 9614 104M03.32 m3 ADDITIONAL WORK Bid: 0.000 Unit Price: $15.70
(DESCRIPTION)/RESPREAD This Est: 0.000 This Est: $0.00
TOPSOIL (TVA) Total: 178.370 Total: $2,800.41
53008-3233-14 0999 9615 104M03.50 m2 ADDITIONAL WORK Bid: 0.000 Unit Price: $3.89
(DESCRIPTION)/SEEDING & This Est: 0.000 This Est: $0.00
MULCHING (TVA) Total: 1,170.600 Total: $4,553.63
53008-3233-14 0999 9616 104M03.51 m2 ADDITIONAL WORK Bid: 0.000 Unit Price: $118.41
(DESCRIPTION)/INSTALL GRADEL  This Est: 0.000 This Est: $0.00
FILTER (TVA) Total: 0.000 Total: $0.00
53008-3233-14 0999 9618 104M03.52 m2 ADDITIONAL WORK Bid: 0.000 Unit Price: $2.99
(DESCRIPTION)/EROSION This Est: 0.000 This Est: $0.00
CONTROL MATTING, TYPE Il Total: 1,170.600 Total: $3,500.09
53008-3233-14 0500 9517 104M03.60 kg ADDITIONAL WORK Bid: 0.000 Unit Price: $1.50
(DESCRIPTION)/Steel Bar This Est: 0.000 This Est: $0.00
Reinforcement (Drilled Shafts and  Toetal: 105,626.940 Total: $158,440.41
Shaft Caps)
53008-3233-14 0500 9700 104M04.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $23,517.50
(DESCRIPTION)/Slider plates and This Est: 0.000 This Est: $0.00
bridge drains for sidewalk Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0500 9701 104M04.03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $1,364.14
(DESCRIPTION)/Additional conduit  This Est: 0.000 This Est: $0.00
for tie-in to existing power source Total: 0.000 Total: $0.00
53008-3233-14 0100 0010 105M01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $257,276.39
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $205,821.11
53008-3233-14 0100 9023 105M03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -12,978.230 Total: $-12,978.23
53008-3233-14 0100 9018 108M07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: -5.000 This Est: $-16,000.00
Total: -5.000 Total: $-16,000.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 9000  109M01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT Fuel Adjustment (FUEX) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -201,176.100 Adj Total: -201,176.10
53008-3233-14 0500 9003 109MO01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9036 109M01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
099¢ 9036 ADJUSTMENT Fuel Adjustment (FUEX) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -13,265.420 Adj Total: -13,265.42
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 9002 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT Bituminous Adjustment (BITX) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -115,442.860 Adj Total: -115,442.86
53008-3233-14 0500 9004 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9037 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0020 109M10.01 HOUR TRAINEE Bid: 3,840.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $416.00
53008-3233-14 1090 9509 109M10.02 DOLL TRAINEE (SUPPORTIVE Bid: 0.000 Unit Price: $6.00
SERVICES PROGRAM)/Wage This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 1090 9510 109M10.03 DOLL TRAINEE (PERSONAL Bid: 0.000 Unit Price: $1.00
PROTECTIVE EQUIPMENT - SS This Est: 0.000 This Est: $0.00
PROGRAM) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 1090 9511 109M10.04 DOLL TRAINEE (CDL - SS PROGRAM) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 1090 9512 109M10.05 DOLL TRAINEE (RETENTION - SS Bid: 0.000 Unit Price: $1.00
PROGRAM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0030 201M01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $5,800,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,800,000.00
53008-3233-14 0100 0040 202M01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $26,275.14
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.780 Total: $20,494.61
53008-3233-14 0100 0050 202M02.01 m  REMOVAL OF PIPE (SIZE - STA.)/ Bid: 14.000 Unit Price: $33.06
(375mm, STA. 1+319.7, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0060 202M02.02 m REMOVAL OF PIPE (SIZE - STA.)/ Bid: 10.000 Unit Price: $33.05
(375mm, STA. 1+319.5, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0070 202M02.03 m REMOVAL OF PIPE (SIZE - STA.)/ Bid: 3.000 Unit Price: $33.05
(375mm, STA. 1+320.9, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 0080 202M02.04 m REMOVAL OF PIPE (SIZE - STA))/ Bid: 10.000 Unit Price: $33.05
(375mm, STA. 1+321.7, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0090 202M02.05 m REMOVAL OF PIPE (SIZE - STA))/ Bid: 14.000 Unit Price: $33.06
(375mm, STA. 1+329.5, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $462.84
53008-3233-14 0100 0100 202M02.06 m REMOVAL OF PIPE (SIZE - STA))/ Bid: 4.000 Unit Price: $33.06
(375mm, STA. 1+354.1, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 5.480 Total: $181.17
53008-3233-14 0100 0110 202M02.07 m REMOVAL OF PIPE (SIZE - STA))/ Bid: 23.000 Unit Price: $33.06
(457mm, STA. 1+018.4, DWY. 4) This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $760.38
53008-3233-14 0100 0120 202M02.08 m REMOVAL OF PIPE (SIZE - STA.)/ Bid: 32.000 Unit Price: $33.05
(457mm, STA. 1+885.7, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 7.930 Total: $262.09
53008-3233-14 0100 0130 202M02.09 m REMOVAL OF PIPE (SIZE - STA.)/ Bid: 27.000 Unit Price: $33.06
(457mm, STA. 1+813.7, CITY PARK  This Est: 0.000 This Est: $0.00
DR.) Total: 0.000 Total: $0.00
53008-3233-14 0100 0140 202M02.10 m REMOVAL OF PIPE (SIZE - STA.)/ Bid: 45.000 Unit Price: $33.06
(457mm, STA. 4+043.0, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 0150 202M02.11 m  REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 10.000 Unit Price: $33.05
(450mm, STA. 1+340, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0160 202M02.12 m REMOVAL OF PIPE (SIZE ,STA.) Bid: 10.000 Unit Price: $33.05
(600mm, STA. 1+140, RAMP B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0170 202M02.13 m  REMOVAL OF PIPE (SIZE ,STA.) Bid: 31.000 Unit Price: $33.05
(450mm, STA. 4+020, S.R. 73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0180 202M03 m2 REMOVAL OF RIGID PAVEMENT, Bid: 327.000 Unit Price: $8.77
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 76.900 Total: $674.41
53008-3233-14 0500 1890 202M04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $97,560.40
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 535R0950003) Total: 1.000 Total: $97,560.40
53008-3233-14 0500 1900 202M04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,279,020.46
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 53SR0950007) Total: 0.000 Total: $0.00
53008-3233-14 0500 1905 202M04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $96,868.73
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO> 53SR0950005) Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 0190 202M08.10 m REMOVAL OF CURB Bid: 1,984.000 Unit Price: $4.41
(DESCRIPTION)/(CONCRETE This Est: 0.000 This Est: $0.00
CURB) Total: 1,351.832 Total: $5,961.58
53008-3233-14 0999 9622 202M08.10 m REMOVAL OF CURB Bid: 0.000 Unit Price: $4.41
(DESCRIPTION)/(CONCRETE This Est: 0.000 This Est: $0.00
CURB) Total: 0.000 Total: $0.00
53008-3233-14 0999 9603 202M13 EACH WATER WELL Bid: 0.000 Unit Price: $4,207.04
ABANDONMENT/MONITORING This Est: 0.000 This Est: $0.00
WELL SR444 Total: 0.000 Total: $0.00
53008-3233-14 0100 0200 203M01 m3 ROAD & DRAINAGE EXCAVATION Bid: 117,182.000 Unit Price: $10.30
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 77,105.258 Total: $794,184.16
53008-3233-14 0999 9623 203M01 m3 ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.30
(UNCLASSIFIED)/(TVA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0210  203M02.01 TONN BORROW EXCAVATION (GRADEL Bid: 42,641.000 Unit Price: $13.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 67,977.910 Total: $883,712.83
53008-3233-14 0100 9505 203M02.25 TONN BORROW EXCAVATION (GRADEL Bid: 0.000 Unit Price: $27.74
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 10,607.850 Total: $294,261.76

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 0220 203M03.53 m3 BORROW EXCAVATION Bid: 669,802.000 Unit Price: $5.75
(COMMON) This Est: 4,092.500 This Est: $23,531.88
Total: 674,068.050 Total: $3,875,891.29
53008-3233-14 0100 0230 203M04 m3  PLACING AND SPREADING Bid: 17,609.000 Unit Price: $5.64
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 7,048.220 Total: $39,751.96
53008-3233-14 0999 9624 203M04 m3  PLACING AND SPREADING Bid: 0.000 Unit Price: $5.64
TOPSOIL/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9611 203M04.02 m3 STRIPPING & STOCKPILE Bid: 0.000 Unit Price: $7.19
TOPSOIL/TVA This Est: 0.000 This Est: $0.00
Total: 178.370 Total: $1,282.48
53008-3233-14 0100 9017 203M05 m3 UNDERCUTTING Bid: 0.000 Unit Price: $15.45
This Est: 0.000 This Est: $0.00
Total: 284.130 Total: $4,389.81
53008-3233-14 0100 0240 203M06 m3 WATER Bid: 23,844.000 Unit Price: $1.11
This Est: 0.000 This Est: $0.00
Total: 3,315.600 Total: $3,680.32
53008-3233-14 0999 9625 203M06 m3 WATER/TVA Bid: 0.000 Unit Price: $1.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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53008-3233-14 0500 1910 204M02.01 m3 DRY EXCAVATION (BRIDGES) Bid: 1,608.000 Unit Price: $26.27
This Est: 0.000 This Est: $0.00
Total: 3,272.950 Total: $85,980.40
53008-3233-14 0500 1920 204M02.20 m  DRILLED CAISSON-ROCK Bid: 16.000 Unit Price: $9,843.75
(DESCRIPTION)/(610 MM, DIA.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 1930 204M03.01 m3 WET EXCAVATION (BRIDGES)/ Bid: 1,472.000 Unit Price: $48.96
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 1,577.920 Total: $77,254.96
53008-3233-14 0500 1940 204M04.01 m3 ROCK EXCAVATION (BRIDGES) Bid: 4,046.000 Unit Price: $282.21
This Est: 0.000 This Est: $0.00
Total: 5,121.000 Total: $1,445,197.41
53008-3233-14 0500 9522 204M05 m  ROCK DRILLING (BRIDGES) Bid: 0.000 Unit Price: $66.00
This Est: 0.000 This Est: $0.00
Total: 465.080 Total: $30,695.28
53008-3233-14 0100 0250 204M08.01 m3 BACKFILL MATERIAL (FLOWABLE Bid: 139.000 Unit Price: $214.89
FILL) This Est: 0.000 This Est: $0.00
Total: 58.210 Total: $12,508.75
53008-3233-14 0500 1950 204M09.01 LS COFFERDAM (PIER NO. ,STA))/ Bid: 1.000 Unit Price: $624,846.26
(PIER NO. 1, STA. 2+373.632) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $624,846.26
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53008-3233-14 0500 1960 204M09.02 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $624,846.26
(PIER NO. 2, STA. 2+480.312) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $624,846.26
53008-3233-14 0500 1970 204M09.03 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $647,009.71
(PIER NO. 3, STA. 2+632.712) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $647,009.71
53008-3233-14 0500 1980 204M09.04 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $582,149.81
(PIER NO. 2, STA. 3+728.017) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 1990 204M09.05 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $582,149.81
(PIER NO. 3, STA. 3+806.076) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2000 204M09.06 LS COFFERDAM (PIERNO. ,STA))/ Bid: 1.000 Unit Price: $582,149.81
(PIER NO. 4, STA. 3+874.076) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $582,149.81
53008-3233-14 0500 2010 204M10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $12,239.07
NO. ,STA )/(PIER NO. 1, This Est: 0.000 This Est: $0.00
STA. 3+655.017) Total: 1.000 Total: $12,239.07
53008-3233-14 0500 2020 204M12 m  CORE DRILLING (CONCRETE Bid: 280.000 Unit Price: $662.29
SEAL) This Est: 0.000 This Est: $0.00
Total: 75.521 Total: $50,016.80
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53008-3233-14 0500 2030 204M13 m  CORE DRILLING (ROCK) Bid: 126.000 Unit Price: $662.29
This Est: 0.000 This Est: $0.00
Total: 186.940 Total: $123,808.49
53008-3233-14 0100 0260 209M02.05 m  300mm TEMPORARY SLOPE Bid: 575.000 Unit Price: $34.48
DRAIN This Est: 0.000 This Est: $0.00
Total: 540.004 Total: $18,619.34
53008-3233-14 0100 0270 209M03.22 m  FILTER SOCK (450mm) Bid: 1,230.000 Unit Price: $12.80
This Est: 0.000 This Est: $0.00
Total: 258.300 Total: $3,306.24
53008-3233-14 0100 0280 209M05 m3 SEDIMENT REMOVAL Bid: 2,370.000 Unit Price: $6.41
This Est: 0.000 This Est: $0.00
Total: 379.750 Total: $2,434.20
53008-3233-14 0100 0290 209M08.02 m  TEMPORARY SILT FENCE (WITH Bid: 2,916.000 Unit Price: $12.03
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,648.000 Total: $19,825.44
53008-3233-14 0999 9024  209M08.02 m  TEMPORARY SILT FENCE (WITH Bid: 0.000 Unit Price: $12.03
BACKING)/(TVA work) This Est: 0.000 This Est: $0.00
Total: 77.420 Total: $931.36
53008-3233-14 0100 0300 209M08.03 m  TEMPORARY SILT FENCE Bid: 15,315.000 Unit Price: $5.15
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 4,081.150 Total: $21,017.92
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53008-3233-14 0100 0310 209M08.05 EACH ENHANCED SILT FENCE CHECK  Bid: 8.000 Unit Price: $740.35
(V-DITCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0320 209M08.06 EACH ENHANCED SILT FENCE CHECK Bid: 1.000 Unit Price: $1,475.99
(TRAPEZOIDAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0330 209M08.07 EACH Rock Check Dam Bid: 270.000 Unit Price: $191.61
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $19,161.00
53008-3233-14 0100 0340 209M08.08 EACH Enhanced Rock Check Dam Bid: 55.000 Unit Price: $327.74
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $5,571.58
53008-3233-14 0100 0350 209M08.09 EACH FILTER SOCK CHECK DAM Bid: 556.000 Unit Price: $233.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0360  209M09.04 EACH SEDIMENT FILTER BAG (450mm >  Bid: 4.000 Unit Price: $844.10
300mm) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $5,908.70
53008-3233-14 0100 0370 209M09.41 EACH CURB INLET PROTECTION (TYPE Bid: 21.000 Unit Price: $301.80
2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $603.60
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53008-3233-14 0100 0380 209M40.33 EACH Catch Basin Filter Assembly (Type Bid: 28.000 Unit Price: $309.34
D) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $4,949.44
53008-3233-14 0100 0390 209M40.41 EACH CATCH BASIN FILTER Bid: 7.000 Unit Price: $468.42
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $936.84
53008-3233-14 0100 0400 209M40.42 EACH CATCH BASIN FILTER Bid: 5.000 Unit Price: $574.52
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,298.08
53008-3233-14 0100 0410 209M40.44 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $1,405.25
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,405.25
53008-3233-14 0100 0420 303M01  TONN MINERAL AGGREGATE, TYPE A Bid: 55,032.000 Unit Price: $22.16
BASE, GRADING D This Est: 1,047.200 This Est: $23,205.95
Total: 55,851.390 Total: $1,237,666.80
53008-3233-14 0999 9626 303M01  TONN MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $22.16
BASE, GRADING D/TVA This Est: 0.000 This Est: $0.00
Total: 4,813.450 Total: $106,666.05
53008-3233-14 0500 2040 303M01.02 TONN GRANULAR BACKFILL (BRIDGES) Bid: 1,806.000 Unit Price: $37.27
This Est: 692.360 This Est: $25,804.26
Total: 2,911.850 Total: $108,524.65
53008-3233-14 0100 0430 303M10.01 TONN MINERAL AGGREGATE (SIZE 57) Bid: 42.000 Unit Price: $36.05
This Est: 0.000 This Est: $0.00
Total: 549.464 Total: $19,808.18
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53008-3233-14 0100 0440  307M01.01 TONN ASPHALT CONCRETE MIX Bid: 2,342.000 Unit Price: $73.66
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 1,898.130 Total: $139,816.26
53008-3233-14 0100 0450 307M01.08 TONN ASPHALT CONCRETE MIX Bid: 1,604.000 Unit Price: $79.91
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 1,054.200 Total: $84,241.12
53008-3233-14 0100 0460 307M02.01 TONN ASPHALT CONCRETE MIX Bid: 7,310.000 Unit Price: $78.75
(PG70-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 5,957.650 Total: $469,164.94
53008-3233-14 0999 9627 307M02.01 TONN ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $78.75
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
ATTVA Total: 6,312.050 Total: $497,073.94
53008-3233-14 0100 0470 307M02.02 TONN ASPHALT CEMENT (PG70-22) Bid: 208.000 Unit Price: $1,071.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 164.086 Total: $175,736.11
53008-3233-14 0100 0480 307M02.03 TONN AGGREGATE (BPMB-HM) Bid: 6,283.000 Unit Price: $46.25
GRADING A-S This Est: 0.000 This Est: $0.00
Total: 5,399.976 Total: $249,748.89
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53008-3233-14 0100 0490 307M02.08 TONN ASPHALT CONCRETE MIX Bid: 3,929.000 Unit Price: $86.10
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 3,739.710 Total: $321,989.03
53008-3233-14 0999 9628 307M02.08 TONN ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $86.10
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2/TVA Total: 529.820 Total: $45,617.50
53008-3233-14 0100 9005 307M03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -48,617.310 Adj Total: -48,617.31
53008-3233-14 0500 9006 307M03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9031 307M03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
099¢ 9031 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -32,726.030 Adj Total: -32,726.03
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53008-3233-14 0100 9009 307M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,864.270 Adj Total: 14,864.27
53008-3233-14 0500 9010 307M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9033 307M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0999 9033 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,976.240 Adj Total: 3,976.24
53008-3233-14 0100 9013 307M05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 9014 307M05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9034 307M05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 0500 313M03 m2 TREATED PERMEABLE BASE Bid: 4,203.000 Unit Price: $18.90
This Est: 0.000 This Est: $0.00
Total: 1,274.570 Total: $24,089.37
53008-3233-14 0100 0510 402M01  TONN BITUMINOUS MATERIAL FOR Bid: 92.000 Unit Price: $813.75
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0520 402M02 TONN AGGREGATE FOR COVER Bid: 364.000 Unit Price: $25.46
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0530 403M01  TONN BITUMINOUS MATERIAL FOR Bid: 13.000 Unit Price: $871.50
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 11.833 Total: $10,312.46
53008-3233-14 0999 9629 403M01  TONN BITUMINOUS MATERIAL FOR Bid: 0.000 Unit Price: $871.50
TACK COAT (TC)/ITVA This Est: 0.000 This Est: $0.00
Total: 1.120 Total: $976.08
53008-3233-14 0100 0540 407M20.05 m  SAW CUTTING ASPHALT Bid: 443.000 Unit Price: $10.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 675.616 Total: $7,093.97
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53008-3233-14 0100 0550 411M01.07 TONN ASPHALT CONCRETE MIX Bid: 1,227.000 Unit Price: $91.09
(PG64-22) (ACS) GRADING E This Est: 0.000 This Est: $0.00
(SHOULDER) Total: 0.000 Total: $0.00
53008-3233-14 0999 9630 411M01.07 TONN ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $91.09
(PG64-22) (ACS) GRADING E This Est: 0.000 This Est: $0.00
(SHOULDER)/TVA Total: 0.000 Total: $0.00
53008-3233-14 0100 0560 411M01.10 TONN ACS MIX(PG64-22) GRADING D Bid: 1,047.000 Unit Price: $107.52
This Est: 0.000 This Est: $0.00
Total: 687.340 Total: $73,902.80
53008-3233-14 0100 0570 411M02.10 TONN ACS MIX(PG70-22) GRADING D Bid: 2,448.000 Unit Price: $115.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9631 411M02.10 TONN ACS MIX(PG70-22) GRADING Bid: 0.000 Unit Price: $115.45
D/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 23




Print Date:
JJ07919

01/31/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0100 9007 411M03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -850.860 Adj Total: -850.86
53008-3233-14 0500 9008 411M03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9030 411M03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 9011  411M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 717.950 Adj Total: 717.95
53008-3233-14 0500 9012 411M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9032 411M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 9015 411M05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 9016 411M05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9035 411M05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0580 411M12.03 km SCORING - RUMBLE STRIPE Bid: 1.530 Unit Price: $4,200.00
(NON-CONTINUOQUS) (200mm This Est: 0.000 This Est: $0.00
WIDTH) Total: 0.000 Total: $0.00
53008-3233-14 0100 0590 415M01.02 m2 COLD PLANING BITUMINOUS Bid: 2,608.000 Unit Price: $4.71
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0600 501M01.03 m2 PORTLAND CEMENT CONCRETE Bid: 4,160.000 Unit Price: $60.51
PAVEMENT (PLAIN) 250mm This Est: 0.000 This Est: $0.00
Total: 1,129.890 Total: $68,369.64
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53008-3233-14 0500 2050 602M04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price:  $17,000,000.00
& DESCRIPTION)/(STA 2+526.032)  This Est: 0.000 This Est: $0.00

Total: 0.990 Total: $16,830,000.00

0500 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.930 Adj Total: -1,302,805.77

0500 2050 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -12,106,133.53

0500 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 13,408,939.30

53008-3233-14 0500 2060 602M04.02 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $5,000,000.00
& DESCRIPTION)/(STA 3+757.570) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0500 2060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 0.01

0500 2060 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -3,393,228.92

0500 2060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,393,228.91
53008-3233-14 0500 9021 604M01.08 m3 CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $398.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00

Total: 62.380 Total: $24,827.24
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53008-3233-14 0500 2070 604M02.03 kg EPOXY COATED REINFORCING Bid: 708,246.000 Unit Price: $2.17
STEEL This Est: 239,475.000 This Est: $519,660.75
Total: 458,346.300 Total: $994,611.47
0500 2070 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2,408.300 Adj This Est 5,226.01
Adj Total: 0.000 Adj Total: 0.00
53008-3233-14 0500 2080 604M03.01 m3 CLASS ACONCRETE (BRIDGES) Bid: 6,454.000 Unit Price: $995.00
This Est: 0.000 This Est: $0.00
Total: 5,762.650 Total: $5,733,836.75
53008-3233-14 0500 2090 604M03.02 kg STEEL BAR REINFORCEMENT Bid: 575,032.000 Unit Price: $1.75
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 421,154.800 Total: $737,020.90
53008-3233-14 0500 2100 604M03.04 m2 PAVEMENT @ BRIDGE ENDS Bid: 933.000 Unit Price: $1,573.48
This Est: 0.000 This Est: $0.00
Total: 559.070 Total: $879,685.46
53008-3233-14 0500 2110 604M03.09 m3 CLASS D CONCRETE (BRIDGE Bid: 3,854.000 Unit Price: $880.00
DECK) This Est: 0.000 This Est: $0.00
Total: 1,424.710 Total: $1,253,744.80
0500 2110 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,264.770 Adj Total: -61,537.82
0500 2110 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -97,199.99
0500 211G ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 323,124.92
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53008-3233-14 0500 2120 604M03.25 m3 CLASS S CONCRETE Bid: 3,672.000 Unit Price: $390.00
(FOUNDATION SEAL) This Est: 0.000 This Est: $0.00
Total: 3,309.640 Total: $1,290,759.60
53008-3233-14 0500 2130 604M04.01 m2 APPLIED TEXTURE FINISH (NEW  Bid: 11,796.000 Unit Price: $8.03
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 3,531.250 Total: $28,355.94
53008-3233-14 0500 2140 604M05.31 m2 BRIDGE DECK GROOVING Bid: 16,262.000 Unit Price: $1.52
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2150 604M11.01 m  EXPANSION DEVICE Bid: 27.000 Unit Price: $3,474.75
(DESCRIPTION)/(ABUTMENT NO.  This Est: 0.000 This Est: $0.00
R Total: 0.000 Total: $0.00
0500 2150 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 63,122.61
53008-3233-14 0500 2160 604M11.02 m EXPANSION DEVICE Bid: 27.000 Unit Price: $4,030.48
(DESCRIPTION)/(ABUTMENT NO.  This Est: 0.000 This Est: $0.00
2) Total: 0.000 Total: $0.00
0500 2160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 63,122.61
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53008-3233-14 0500 2170 604M11.03 m EXPANSION DEVICE Bid: 14.000 Unit Price: $3,318.05
(DESCRIPTION)/(ABUTMENT NO.  This Est: 0.000 This Est: $0.00
R Total: 14.000 Total: $46,452.70
0500 2170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -31,300.19
0500 2170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 31,300.19
53008-3233-14 0500 2180 604M11.04 m EXPANSION DEVICE Bid: 14.000 Unit Price: $3,888.75
(DESCRIPTION)/(ABUTMENT NO.  This Est: 0.000 This Est: $0.00
2) Total: 14.000 Total: $54,442.50
0500 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -31,300.19
0500 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 31,300.19
53008-3233-14 0500 9022 604M22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -19,053.250 Total: $-19,053.25
53008-3233-14 0500 2190 606M02.03 m STEEL PILES (250mm) Bid: 1,267.000 Unit Price: $129.11
This Est: 0.000 This Est: $0.00
Total: 1,288.600 Total: $166,371.15
0500 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,267.980 Adj Total: -73,339.97
0500 2190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 73,339.96
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53008-3233-14 0500 9019 606M02.04 m STEEL PILES (250mm)(CUT-OFFS Bid: 0.000 Unit Price: $57.84
This Est: 0.000 This Est: $0.00
Total: 37.072 Total: $2,144.24
53008-3233-14 0500 2200 606M02.06 EACH PILE TIPS (STEEL PILES, 250mm)  Bid: 104.000 Unit Price: $102.43
This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $11,267.30
0500 2200 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 68.000 Adj Total: -4,229.60
0500 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,229.60
53008-3233-14 0500 2210 606M03.03 m  STEEL PILES (300mm) Bid: 4,976.000 Unit Price: $147.90
This Est: 0.000 This Est: $0.00
Total: 5,315.900 Total: $786,221.61
0500 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,5659.860 Adj Total: -332,824.18
0500 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 332,824.18
53008-3233-14 0500 9020 606M03.04 m STEEL PILES (300mm)(CUT-OFFS Bid: 0.000 Unit Price: $72.99
This Est: 0.000 This Est: $0.00
Total: 170.700 Total: $12,459.39
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53008-3233-14 0500 2215 606M03.06 EACH PILE TIPS (STEEL PILES, 300mm) Bid: 68.000 Unit Price: $129.69
This Est: 0.000 This Est: $0.00
Total: 293.000 Total: $37,999.17
0500 2215 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 104.000 Adj Total: -6,052.80
0500 2215 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,052.80
53008-3233-14 0100 0610 607M03.02 m  450mm CONCRETE PIPE Bid: 357.000 Unit Price: $142.34
CULVERT (CLASS III) This Est: 0.000 This Est: $0.00
Total: 275.376 Total: $39,197.02
53008-3233-14 0100 0620 607M03.03 m  450mm CONCRETE PIPE Bid: 37.000 Unit Price: $152.12
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 42.067 Total: $6,399.23
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.647 Adj Total: -98.43
53008-3233-14 0100 0630 607M03.04 m  450mm CONCRETE PIPE Bid: 161.000 Unit Price: $165.22
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 141.776 Total: $23,424.23
53008-3233-14 0100 0640 607M05.02 m 600mm CONCRETE PIPE Bid: 128.000 Unit Price: $180.29
CULVERT (CLASS Ill) This Est: 0.000 This Est: $0.00
Total: 109.266 Total: $19,699.57
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53008-3233-14 0100 0650 607M05.03 m  600mm CONCRETE PIPE Bid: 66.000 Unit Price: $196.89
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 63.675 Total: $12,536.97
0100 0650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.005 Adj Total: -1,969.88
53008-3233-14 0100 0660 607M05.04 m 600mm CONCRETE PIPE Bid: 44.000 Unit Price: $218.26
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 31.757 Total: $6,931.28
53008-3233-14 0100 0670 607M06.02 m  750mm CONCRETE PIPE Bid: 56.000 Unit Price: $223.09
CULVERT (CLASS III) This Est: 0.000 This Est: $0.00
Total: 50.078 Total: $11,171.90
53008-3233-14 0100 0680 607M06.03 m  750mm CONCRETE PIPE Bid: 6.000 Unit Price: $248.27
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 9.754 Total: $2,421.63
53008-3233-14 0100 0690 607M07.02 m  900mm CONCRETE PIPE Bid: 37.000 Unit Price: $271.56
CULVERT (CLASS Il) This Est: 0.000 This Est: $0.00
Total: 26.515 Total: $7,200.41
53008-3233-14 0100 0700 607M07.03 m  900mm CONCRETE PIPE Bid: 11.000 Unit Price: $303.94
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 12.192 Total: $3,705.64
53008-3233-14 0100 0710 607M07.04 m  900mm CONCRETE PIPE Bid: 58.000 Unit Price: $342.89
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 58.522 Total: $20,066.61
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53008-3233-14 0100 0720 607M08.02 m  1050mm CONCRETE PIPE Bid: 92.000 Unit Price: $344.76
CULVERT (CLASS III) This Est: 0.000 This Est: $0.00
Total: 88.652 Total: $30,563.66
0100 0720 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
53008-3233-14 0100 0730 607M08.03 m  1050mm CONCRETE PIPE Bid: 46.000 Unit Price: $390.34
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 48.768 Total: $19,036.10
0100 0730 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.438 Adj Total: -951.65
53008-3233-14 0100 0740 607M39.03 m 600mm PIPE CULVERT (SIDE Bid: 18.000 Unit Price: $209.32
DRAIN) This Est: 0.000 This Est: $0.00
Total: 22.860 Total: $4,785.06
53008-3233-14 0100 0750 607M45 m  300mm SLOTTED DRAIN PIPE Bid: 30.000 Unit Price: $291.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0760 610M07.03 m  450mm PIPE DRAIN (BRIDGE Bid: 149.000 Unit Price: $178.82
DRAIN) This Est: 0.000 This Est: $0.00
Total: 23.772 Total: $4,250.91
53008-3233-14 0100 9504 611M02.14 EACH JUNCTION BOX, TYPE 5 Bid: 0.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
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53008-3233-14 0100 0770 611M07.01 m3 CLASS A CONCRETE (PIPE Bid: 43.000 Unit Price: $907.14
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 29.180 Total: $26,470.35
53008-3233-14 0100 0780 611M07.02 kg STEEL BAR REINFORCEMENT Bid: 900.000 Unit Price: $5.63
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,001.000 Total: $5,635.63
53008-3233-14 0100 0790 611M07.03 kg STRUCTURAL STEEL (PIPE Bid: 52.000 Unit Price: $3.91
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0800 611M09.01 EACH ADJUSTMENT OF EXISTING Bid: 2.000 Unit Price: $2,688.70
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0810 611M12.01 EACH CATCH BASINS, TYPE 12, Om - Bid: 1.000 Unit Price: $5,161.14
1m DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,161.14
53008-3233-14 0100 0820 611M12.02 EACH CATCH BASINS, TYPE 12, > 1m - Bid: 4.000 Unit Price: $3,250.97
2m DEPTH This Est: 1.000 This Est: $3,250.97
Total: 4.000 Total: $13,003.88
53008-3233-14 0100 0830 611M31.12 EACH CATCH BASINS, TYPE 31, (m-m Bid: 1.000 Unit Price: $22,246.92
DEPTH)/(SEE PLANS DESCR.) This Est: 0.500 This Est: $11,123.46
Total: 1.000 Total: $22,246.92
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53008-3233-14 0100 0840 611M38.02 EACH CATCH BASINS, TYPE 38, > 1m - Bid: 5.000 Unit Price: $5,031.24
2m DEPTH This Est: 2.500 This Est: $12,578.10
Total: 5.000 Total: $25,156.20
53008-3233-14 0100 0850 611M38.11 EACH CATCH BASINS, TYPE 38, (m-m Bid: 3.000 Unit Price: $14,366.58
DEPTH)/(SEE PLANS DESCR.) This Est: 2.000 This Est: $28,733.16
Total: 3.000 Total: $43,099.74
53008-3233-14 0100 0860 611M38.12 EACH CATCH BASINS, TYPE 38, (m-m Bid: 1.000 Unit Price: $15,631.56
DEPTH)/(SEE PLANS DESCR.) This Est: 0.500 This Est: $7,815.78
Total: 1.000 Total: $15,631.56
53008-3233-14 0100 0870 611M39.11 EACH CATCH BASINS, TYPE 39, (m-m Bid: 1.000 Unit Price: $20,068.60
DEPTH)/(SEE PLANS DESCR.) This Est: 0.500 This Est: $10,034.30
Total: 1.000 Total: $20,068.60
53008-3233-14 0100 0880 611M42.02 EACH CATCH BASINS, TYPE 42, > 1m - Bid: 2.000 Unit Price: $4,135.56
2m DEPTH This Est: 0.100 This Est: $413.56
Total: 2.000 Total: $8,271.12
53008-3233-14 0500 2220 615M01.03 m PRESTRESSED CONCRETE Bid: 412.000 Unit Price: $383.84
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 413.136 Total: $158,578.12
0500 2220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 413.136 Adj Total: -105,744.10
0500 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 105,744.10
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53008-3233-14 0500 2230 620M03.10 m CONCRETE PARAPET Bid: 698.000 Unit Price: $145.80
(DESCRIPTION)/(STDM-1-1) This Est: 0.000 This Est: $0.00
Total: 692.830 Total: $101,014.61
53008-3233-14 0500 2240 620M05 m  CONCRETE PARAPET WITH Bid: 906.000 Unit Price: $365.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2250 620M05.01 m  CONC PARAPET SINGLE SLOPE Bid: 125.000 Unit Price: $234.58
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $29,322.50
53008-3233-14 0100 0890 621M03.02 m  450mm TEMPORARY DRAINAGE Bid: 10.000 Unit Price: $142.84
PIPE This Est: 0.000 This Est: $0.00
Total: 59.750 Total: $8,534.69
53008-3233-14 0100 0900 701M01.01 m2 CONCRETE SIDEWALK (100mm) Bid: 43.000 Unit Price: $56.25
This Est: 0.000 This Est: $0.00
Total: 68.470 Total: $3,851.44
53008-3233-14 0100 0910 701M02.03 m2 CONCRETE HANDICAP RAMP Bid: 41.000 Unit Price: $264.90
This Est: 0.000 This Est: $0.00
Total: 26.490 Total: $7,017.20
53008-3233-14 0100 0925 702M01 m3 CONCRETE CURB Bid: 48.000 Unit Price: $307.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 0920 702M01.01 m EXTRUDED MOUNTABLE CURB Bid: 37.000 Unit Price: $39.85
This Est: 0.000 This Est: $0.00
Total: 235.980 Total: $9,403.80
53008-3233-14 0100 0940 702M03 m3 CONCRETE COMBINED CURB & Bid: 49.000 Unit Price: $393.68
GUTTER This Est: 0.000 This Est: $0.00
Total: 45.220 Total: $17,802.21
53008-3233-14 0100 0950 703M01 m3 CEMENT CONCRETE DITCH Bid: 13.000 Unit Price: $539.49
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 0960 705MO01.01 m  GUARDRAIL AT BRIDGE ENDS Bid: 107.000 Unit Price: $191.10
This Est: 0.000 This Est: $0.00
Total: 32.856 Total: $6,278.78
53008-3233-14 0100 0970 705M02.02 m SINGLE GUARDRAIL (TYPE 2) Bid: 2,582.000 Unit Price: $47.25
This Est: 0.000 This Est: $0.00
Total: 776.163 Total: $36,673.70
53008-3233-14 0999 9632 705M02.02 m SINGLE GUARDRAIL (TYPE 2)/TV/ Bid: 0.000 Unit Price: $47.25
This Est: 0.000 This Est: $0.00
Total: 83.820 Total: $3,960.50
53008-3233-14 0100 0980 705M04.02 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: 2.000 Unit Price: $367.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 0990 705M04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 2.000 Unit Price: $640.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1000 705M04.04 EACH GUARDRAIL TERMINAL (TYPE 21 Bid: 5.000 Unit Price: $1,627.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,255.00
53008-3233-14 0100 1010  705M04.05 EACH GUARDRAIL TERMINAL Bid: 7.000 Unit Price: $498.75
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,496.25
53008-3233-14 0100 1020 705M04.07 EACH TAN ENERGY ABSORBING TERM Bid: 11.000 Unit Price: $2,073.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $14,516.25
53008-3233-14 0999 9633 705M04.07 EACH TAN ENERGY ABSORBING TERM Bid: 0.000 Unit Price: $2,073.75
(NCHRP 350, TL3)/TVA This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,073.75
53008-3233-14 0100 1025 705M08.13 EACH PERMANENT IMPACT Bid: 1.000 Unit Price: $23.625.00
ATTENUATOR NCHRP 350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1030 705M08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 16.000 Unit Price: $3,596.25
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $39,558.75
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53008-3233-14 0100 1050 706MO01 m  GUARDRAIL REMOVED Bid: 1,860.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 556.180 Total: $1,112.36
53008-3233-14 0999 9634 706MO01 m  GUARDRAIL REMOVED/TVA Bid: 0.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9604 707MO01.11 m  CHAIN LINK FENCE (1.8m)/TVA Bid: 0.000 Unit Price: $69.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9606 707M01.12 EACH END & CORNER POST Bid: 0.000 Unit Price: $287.50
ASSEMBLY(CHAIN-LINK FENCE This Est: 0.000 This Est: $0.00
1.8m)/TVA Total: 0.000 Total: $0.00
53008-3233-14 0100 1060 707MO06.01 m  REMOVAL OF FENCE Bid: 184.000 Unit Price: $18.90
(DESCRIPTION)/(CHAIN LINK This Est: 0.000 This Est: $0.00
FENCE) Total: 0.000 Total: $0.00
53008-3233-14 0999 9635 707MO06.01 m  REMOVAL OF FENCE Bid: 0.000 Unit Price: $18.90
(DESCRIPTION)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2260 707M07.01 m2 CHAIN-LINK FENCE (BRIDGES) Bid: 208.000 Unit Price: $158.55
This Est: 0.000 This Est: $0.00
Total: 207.510 Total: $32,900.71
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53008-3233-14 0100 1070 707M08.11 m  HIGH-VISIBILITY CONSTRUCTION Bid: 228.000 Unit Price: $9.53
FENCE This Est: 0.000 This Est: $0.00
Total: 367.690 Total: $3,504.09
53008-3233-14 0100 1080 708M02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 66.000 Unit Price: $172.63
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1090 709M01.01 m3 RUBBLE STONE RIP-RAP Bid: 14.000 Unit Price: $361.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2270 709M04 m3 REINFORCED CONCRETE SLOPE Bid: 126.000 Unit Price: $838.27
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 137.950 Total: $115,639.35
53008-3233-14 0100 1100 709M05.05 TONN MACHINED RIP-RAP (CLASS A-3)  Bid: 922.000 Unit Price: $35.28
This Est: 0.000 This Est: $0.00
Total: 1,631.220 Total: $57,549.44
53008-3233-14 0100 1110  709M05.06 TONN MACHINED RIP-RAP (CLASS A-1)  Bid: 4,486.000 Unit Price: $38.94
This Est: 0.000 This Est: $0.00
Total: 2,786.037 Total: $108,488.28
53008-3233-14 0100 1120 709M05.08 TONN MACHINED RIP-RAP (CLASS B) Bid: 13.000 Unit Price: $58.00
This Est: 0.000 This Est: $0.00
Total: 39.260 Total: $2,277.08
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53008-3233-14 0100 1130 709M05.09 TONN MACHINED RIP-RAP (CLASS C) Bid: 28.000 Unit Price: $58.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1140 710M02 m  AGGREGATE UNDERDRAINS Bid: 4,380.000 Unit Price: $14.64
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 2,827.001 Total: $41,387.29
53008-3233-14 0100 1150 710M05 m LATERAL UNDERDRAIN Bid: 265.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 257.602 Total: $1,950.05
53008-3233-14 0100 1160  710M06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 22.000 Unit Price: $420.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $7,140.00
53008-3233-14 0100 1170  710M06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 9.000 Unit Price: $420.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $4,200.00
53008-3233-14 0100 1180  710M06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 5.000 Unit Price: $420.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,260.00
53008-3233-14 0100 1190 710M06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 23.000 Unit Price: $420.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $420.00
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53008-3233-14 0500 2280  710M09.01 m  150mm PERFORATED PIPE WITH Bid: 208.000 Unit Price: $58.83
VERTICAL DRAIN SYSTEM This Est: 53.950 This Est: $3,173.88
Total: 169.950 Total: $9,998.16
53008-3233-14 0500 2290  710M09.02 m  150mm PIPE UNDERDRAIN Bid: 67.000 Unit Price: $33.20
This Est: 27.430 This Est: $910.68
Total: 74.830 Total: $2,484.36
53008-3233-14 0100 1200  711M05.01 m  REMOVAL & DISPOSAL OF Bid: 437.000 Unit Price: $49.52
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 82.590 Total: $4,089.86
53008-3233-14 0100 1210 711M05.70 m  SINGLE SLOPE MEDIAN BARRIER  Bid: 280.000 Unit Price: $176.09
WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2300 711M05.70 m  SINGLE SLOPE MEDIAN BARRIER Bid: 453.000 Unit Price: $257.40
WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1220  712M01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $88.041.14
This Est: 0.000 This Est: $0.00
Total: 0.930 Total: $81,878.26
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53008-3233-14 0100 1230 712M02.02 m INTERCONNECTED PORTABLE Bid: 4,156.000 Unit Price: $74.94
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,514.204 Total: $188,414.45
53008-3233-14 0999 9025 712M02.02 m INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $74.94
BARRIER RAIL/(TVA work) This Est: 0.000 This Est: $0.00
Total: 97.540 Total: $7,309.65
53008-3233-14 0100 1240 712M04.01 EACH FLEXIBLE DRUMS Bid: 1,399.000 Unit Price: $44.10
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 373.000 Total: $16,449.30
53008-3233-14 0100 1250 712M04.50 EACH PORTABLE BARRIER RAIL Bid: 817.000 Unit Price: $11.55
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 414.000 Total: $4,781.70
53008-3233-14 0100 1260 712M05.01 EACH WARNING LIGHTS (TYPE A) Bid: 80.000 Unit Price: $47.25
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $850.50
53008-3233-14 0100 1270 712M06 m2 SIGNS (CONSTRUCTION) Bid: 190.000 Unit Price: $89.25
This Est: 0.000 This Est: $0.00
Total: 127.920 Total: $11,416.86
53008-3233-14 0100 1280 712M07.03 m TEMPORARY BARRICADES (TYPE Bid: 236.000 Unit Price: $37.80
1) This Est: 0.000 This Est: $0.00
Total: 47.180 Total: $1,783.40
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53008-3233-14 0100 1290 712M08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,890.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 9500 712M08.06 HOUR UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $33.60
This Est: 0.000 This Est: $0.00
Total: 697.250 Total: $23,427.60
53008-3233-14 0999 9026 712M08.06 HOUR UNIFORMED POLICE OFFICER/ Bid: 0.000 Unit Price: $33.60
(TVA work) This Est: 0.000 This Est: $0.00
Total: 160.500 Total: $5,392.80
53008-3233-14 0100 1300 712M09.01 m  REMOVABLE PAVEMENT Bid: 2,817.000 Unit Price: $4.15
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1310  712M09.02 m  REMOVABLE PAVEMENT Bid: 3,970.000 Unit Price: $6.04
MARKING (200mm BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1320 712M09.04 m  REMOVABLE PAVEMENT Bid: 31.000 Unit Price: $65.63
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1330 712M09.05 EACH REMOVABLE PAVEMENT Bid: 1.000 Unit Price: $204.75
MARKING (ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 1340 712M09.30 m REMOVABLE BLACK-OUT TAPE Bid: 84.000 Unit Price: $7.09
(150mm) This Est: 0.000 This Est: $0.00
Total: 25.600 Total: $181.50
53008-3233-14 0100 9506 712M12.10 m TEMP CURB W/FLEXIBLE Bid: 0.000 Unit Price: $83.71
DELINEATORS This Est: 0.000 This Est: $0.00
Total: 137.160 Total: $11,481.66
53008-3233-14 0500 2310 712M1247 m BRIDGE MOUNTED Bid: 68.000 Unit Price: $114.81
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 0.000 Total: $0.00
53008-3233-14 0100 1350 713M01.01 m3 CLASS A CONCRETE Bid: 2.200 Unit Price: $1,000.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
53008-3233-14 0100 1360 713M01.02 kg STEEL BAR Bid: 364.000 Unit Price: $5.00
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
53008-3233-14 0100 1370 713M02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 21.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1380 713M02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 10.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 1390 713M06 kg STEEL I-BEAMS & Bid: 1,127.000 Unit Price: $6.00
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
53008-3233-14 0100 1400 713M11.01 kg "U"SECTION STEEL POSTS Bid: 630.000 Unit Price: $8.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1410 713M11.02 kg PERFORATED/KNOCKOUT Bid: 542.000 Unit Price: $10.40
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1420 713M13.02 m2 FLAT SHEET ALUMINUM SIGNS Bid: 36.000 Unit Price: $136.50
(2.032mm THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1430 713M13.03 m2 FLAT SHEET ALUMINUM SIGNS Bid: 27.000 Unit Price: $141.75
(2.540mm THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1440 713M14 m2 EXTRUDED ALUMINUM PANEL Bid: 25.000 Unit Price: $500.00
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1450 713M15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,050.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 1460 713M16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $10,710.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $42,840.00
53008-3233-14 0100 1470  713M16.07 EACH END OF ROADWAY SIGN AND Bid: 2.000 Unit Price: $157.50
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9605 713M16.41 LS RELOCATE SIGN/TVA Bid: 0.000 Unit Price: $1,905.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0500 2320 714M16.01 LS NAVIGATIONAL LIGHTING Bid: 1.000 Unit Price: $67,237.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,383.00
53008-3233-14 0500 2330 714M16.02 LS NAVIGATIONAL LIGHTING Bid: 1.000 Unit Price: $54,820.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $54,820.50
0500 2330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -10,383.00
0500 2330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,383.00
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53008-3233-14 0100 1480 716M01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 508.000 Unit Price: $7.88
MARKER This Est: 0.000 This Est: $0.00
Total: 670.000 Total: $5,279.60
53008-3233-14 0100 1490 716M01.21 EACH SNWPLWBLE PVMT MRKRS Bid: 169.000 Unit Price: $24.94
(BI-DIR)(1 COLOR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1500 716M01.22 EACH SNWPLWBLE PVMT MRKRS Bid: 1,406.000 Unit Price: $24.94
(MONO-DIR)(1 COLOR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1510 716M02.03 m PLASTIC PAVEMENT MARKING Bid: 38.000 Unit Price: $19.43
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1520 716M02.04 m2 PLASTIC PAVEMENT Bid: 35.000 Unit Price: $22.58
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
53008-3233-14 0999 9636 716M02.04 m2 PLASTIC PAVEMENT Bid: 0.000 Unit Price: $22.58
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING)/TVA Total: 0.000 Total: $0.00
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53008-3233-14 0100 1530 716M02.05 m PLASTIC PAVEMENT MARKING Bid: 68.000 Unit Price: $38.33
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 4.950 Total: $189.73
53008-3233-14 0999 9637 716M02.05 m PLASTIC PAVEMENT MARKING Bid: 0.000 Unit Price: $38.33
(STOP LINE)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1540 716M02.06 EACH PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $133.88
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,472.68
53008-3233-14 0100 1550 716M02.08 m PLASTIC PAVEMENT MARKING Bid: 105.000 Unit Price: $1.84
(200mm DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 6.500 Total: $11.96
53008-3233-14 0100 1560 716M05.01 km PAINTED PAVEMENT MARKING Bid: 24.000 Unit Price: $446.25
(100mm LINE) This Est: 0.000 This Est: $0.00
Total: 48.393 Total: $21,595.38
0100 1560 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
53008-3233-14 0999 9027 716M05.01 km PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $446.25
(100mm LINE)/(TVA work) This Est: 0.000 This Est: $0.00
Total: 2.288 Total: $1,021.02
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53008-3233-14 0100 1570 716M05.02 m  PAINTED PAVEMENT MARKING Bid: 2,249.000 Unit Price: $1.58
(200mm BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1580 716M05.03 m  PAINTED PAVEMENT MARKING Bid: 33.000 Unit Price: $12.34
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1590 716M05.04 m2 PAINTED PAVEMENT MARKING Bid: 29.000 Unit Price: $14.96
(CHANNELIZATION STRIPING) This Est: 0.000 This Est: $0.00
Total: 9.580 Total: $143.32
53008-3233-14 0999 9028 716M05.04 m2 PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $14.96
(CHANNELIZATION STRIPING) This Est: 0.000 This Est: $0.00
Total: 14.220 Total: $212.73
53008-3233-14 0100 1600 716M05.05 m  PAINTED PAVEMENT MARKING Bid: 81.000 Unit Price: $18.11
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 50.363 Total: $912.07
0100 1600 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
53008-3233-14 0999 9029 716M05.05 m PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $18.11
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 7.007 Total: $126.90
53008-3233-14 0100 1610 716M05.06 EACH PAINTED PAVEMENT MARKING Bid: 8.000 Unit Price: $78.75
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,575.00
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53008-3233-14 0100 1620 716M05.11 m  PAINTED PAVEMENT MARKING Bid: 89.000 Unit Price: $1.42
(100mm DOTTED LINE)/(100mm This Est: 0.000 This Est: $0.00
DOTTED LINE) Total: 299.835 Total: $425.77
53008-3233-14 0100 1630  716M08.01 m  REMOVAL OF PAVEMENT Bid: 926.000 Unit Price: $1.76
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 1,513.040 Total: $2,662.95
0100 1630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
53008-3233-14 0100 1640 716M08.02 m REMOVAL OF PAVEMENT Bid: 244.000 Unit Price: $3.41
MARKING (200mm BARRIER LINE'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1650 716M08.04 m2 REMOVAL OF PAVEMENT Bid: 36.000 Unit Price: $15.75
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
53008-3233-14 0100 1660 716M08.05 m REMOVAL OF PAVEMENT Bid: 4.000 Unit Price: $12.08
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1670 716M08.06 EACH REMOVAL OF PAVEMENT Bid: 1.000 Unit Price: $68.25
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $341.25
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53008-3233-14 0100 1680 716M08.09 m REMOVAL OF PAVEMENT Bid: 6.000 Unit Price: $5.20
MARKING (DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1690 716M08.11 EACH REMOVAL OF WORD PAVEMENT  Bid: 2.000 Unit Price: $131.25
MARKING (DESCRIPTION)/(ONLY)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1700 716M12.01 km ENHANCED FLATLINE THERMO  Bid: 15.000 Unit Price: $2,047.50
PVMT MRKNG (100 mm) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9607 716M12.02 km ENHNCD FLTLNE THERMO PVMT  Bid: 0.000 Unit Price: $3,000.00
MRKNG (6IN LINE)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1710 716M13.01 km SPRAY THERMO PVMT MRKNG  Bid: 1.000 Unit Price: $1,837.50
(60 mil) (100 mm) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9638 716M13.01 km SPRAY THERMO PVMT MRKNG  Bid: 0.000 Unit Price: $1,837.50
(60 mil) (100 mm)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1720 716M13.06 km SPRAY THERMO PVMT MRKNG  Bid: 7.000 Unit Price: $1,680.00
(40 mil) (100 mm) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1730 716M13.09 m  SPRAY THERMO PVMT MRKNG Bid: 10.000 Unit Price: $3.15
(40 mil) (100mm DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 5.486 Total: $17.28
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53008-3233-14 0100 1740 717M01 LS MOBILIZATION Bid: 1.000 Unit Price: $3,000,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000,000.00
53008-3233-14 0100 9507 730M14.02 m  SAW SLOT Bid: 0.000 Unit Price: $13.44
This Est: 0.000 This Est: $0.00
Total: 299.922 Total: $4,030.95
53008-3233-14 0100 9508 730M14.03 m LOOP WIRE Bid: 0.000 Unit Price: $2.24
This Est: 0.000 This Est: $0.00
Total: 886.355 Total: $1,985.44
53008-3233-14 0999 9608 740M10.02 m2 GEOTEXTILE (TYPE I)(SEDIMENT Bid: 0.000 Unit Price: $3.02
CONTROL)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1750 740M10.03 m2 GEOTEXTILE (TYPE Ill)(EROSION Bid: 1,128.000 Unit Price: $2.76
CONTROL) This Est: 0.000 This Est: $0.00
Total: 4,193.120 Total: $11,573.01
53008-3233-14 0100 1760 740M10.04 m2 GEOTEXTILE (TYPE IV) Bid: 13,267.000 Unit Price: $1.55
STABILIZATION This Est: 0.000 This Est: $0.00
Total: 8,634.100 Total: $13,382.86
53008-3233-14 0100 1770 740M11.03 m TEMPORARY SEDIMENT TUBE Bid: 13,338.000 Unit Price: $12.80
18IN (DESCRIPTION)/(450mm) This Est: 0.000 This Est: $0.00
Total: 948.250 Total: $12,137.60
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53008-3233-14 0920 2970  771M04.69 m 50 MM STEEL GAS PIPE Bid: 15.000 Unit Price: $155.02
This Est: 0.000 This Est: $0.00
Total: 15.240 Total: $2,362.50
53008-3233-14 0920 2980 771M04.70 m 100 MM STEEL PIPE IN100 MM Bid: 75.000 Unit Price: $292.81
STEEL CASING This Est: 0.000 This Est: $0.00
Total: 106.690 Total: $31,239.90
53008-3233-14 0920 2990 771M04.71 EACH 50 MM GREASELESS BALL Bid: 2.000 Unit Price: $682.50
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3000 771M04.72 LS 50 MM CONN TO EXISTING (STA Bid: 1.000 Unit Price: $2,520.00
1+388 LEFT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,520.00
53008-3233-14 0920 3010 771M04.73 LS 50 MM CONN TO EXISTING (STA  Bid: 1.000 Unit Price: $2,520.00
1+388 RIGHT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,520.00
53008-3233-14 0920 3020 771M04.74 EACH PURGE AND CAP EXISTING 50 Bid: 3.000 Unit Price: $525.00
MM STEEL PIPE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,050.00
53008-3233-14 0920 3030 771M04.75 m 150 MM PE PIPE Bid: 1,080.000 Unit Price: $86.12
This Est: 0.000 This Est: $0.00
Total: 833.960 Total: $71,820.64
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53008-3233-14 0920 3040 771M04.76 m 150 MM PE IN 300 MM STEEL Bid: 55.000 Unit Price: $413.39
CASING This Est: 0.000 This Est: $0.00
Total: 42.500 Total: $17,569.08
53008-3233-14 0920 3050 771M04.77 m 50 MM PE PIPE Bid: 320.000 Unit Price: $41.34
This Est: 0.000 This Est: $0.00
Total: 125.900 Total: $5,204.71
53008-3233-14 0920 3060 771M04.78 LS 150 MM X 50 MM TEE AND VALVE Bid: 1.000 Unit Price: $2,415.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,415.00
53008-3233-14 0920 3070 771M04.79 EACH 50 MM PE BALL VALVE Bid: 2.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3080 771M04.80 EACH 50 MM PE END CAP Bid: 2.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3090 771M04.81 EACH 150 MM X 50 MM PE CONN TO Bid: 3.000 Unit Price: $4.200.00
EXISTING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3100 771M04.82 m  #10 COPPER TRACER WIRE Bid: 1,400.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 885.000 Total: $911.55
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53008-3233-14 0920 3110 771M04.83 EACH MISC 150 MM PE VALVE AND Bid: 2.000 Unit Price: $1,050.00
BOX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3120 771M04.84 EACH MISC 50 MM PE VALVE AND BOX  Bid: 2.000 Unit Price: $173.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3130 771M04.85 TONN MISC STONE Bid: 50.000 Unit Price: $32.40
This Est: 0.000 This Est: $0.00
Total: 42190 Total: $1,366.96
53008-3233-14 0920 3140 771M04.86 m3 MISC CONCRETE Bid: 5.000 Unit Price: $343.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0920 3150 771M04.87 EACH PURGE AND CAP EXIST. 50 MM Bid: 1.000 Unit Price: $1 ,050.00
PE PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0930 3160 773M01.49 m CONCRETE ENCASE 4 DUCTS Bid: 36.000 Unit Price: $91.35
This Est: 0.000 This Est: $0.00
Total: 18.288 Total: $1,670.61
53008-3233-14 0930 3170  773M01.71 m HANGER ASSEMBLY 2X2 - LABOF Bid: 477.000 Unit Price: $278.25
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $15,025.50
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53008-3233-14 0930 3180 773M01.72 m  CONDUIT 152.4mm (6.00IN) Bid: 18.000 Unit Price: $72.45
SCHEDULE 80 PVC This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $579.60
53008-3233-14 0930 3190 773M01.73 m  CONDUIT 152.4mm (6.00IN) GALV  Bid: 48.000 Unit Price: $226.80
STEEL This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $5,443.20
53008-3233-14 0930 3200 773M01.74 m  PLACE 4-4IN DUCT AT 914.4mm Bid: 36.000 Unit Price: $116.55
(36IN) COVER This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $2,097.90
53008-3233-14 0930 3210 773M01.75 m  CONDUIT 102.3mm (4.00IN) Bid: 144.000 Unit Price: $19.95
SCHEDULE 40 PVC This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $1,436.40
53008-3233-14 0900 2390 775M14.01 m 25 MM COPPER SERVICE Bid: 10.000 Unit Price: $41.58
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0900 2400 775M14.02 m 19 MM COPPER SERVICE Bid: 25.000 Unit Price: $37.01
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2400 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 317.25
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53008-3233-14 0900 2410 775M14.03 m 400 MM STEEL CASING (OPEN Bid: 135.000 Unit Price: $241.50
CuT) This Est: 0.000 This Est: $0.00

Total: 73.000 Total: $17,629.50

0900 2410 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 73.000 Adj Total: -12,820.15

0900 2410 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 23,708.50

53008-3233-14 0900 2420 775M14.04 m 400 MM STEEL CASING (BORE & Bid: 20.000 Unit Price: $441.00
JACK) This Est: 0.000 This Est: $0.00

Total: 61.000 Total: $26,901.00

0900 2420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -380.31

0900 2420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 380.31

53008-3233-14 0900 2430 775M14.05 m 200 MM DUCTILE IRON PIPE Bid: 1,475.000 Unit Price: $110.25
This Est: 0.000 This Est: $0.00

Total: 784.000 Total: $86,436.00

0900 2430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 784.000 Adj Total: -46,649.20

0900 2430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 87,764.77
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53008-3233-14 0900 2440 775M14.06 m 150 MM DUCTILE IRON PIPE Bid: 215.000 Unit Price: $96.60
This Est: 0.000 This Est: $0.00
Total: 137.200 Total: $13,253.52
0900 2440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 137.200 Adj Total: -6,525.24
0900 2440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,225.40
53008-3233-14 0900 2450 775M14.07 EACH 200 MM SOLID SLEEVE Bid: 2.000 Unit Price: $367.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $367.50
0900 2450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -247.12
0900 2450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 494 .24
53008-3233-14 0900 2460 775M14.08 EACH 150 MM SOLID SLEEVE Bid: 2.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $315.00
0900 2460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -184.52
0900 2460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 369.04
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53008-3233-14 0900 2470 775M14.09 EACH 200 MM REST. GASKETS Bid: 10.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $2,940.00
0900 2470 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -1,159.90
0900 2470 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,159.90
53008-3233-14 0900 2480 775M14.10 EACH 150 MM REST. GASKETS Bid: 5.000 Unit Price: $131.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2480 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 428.15
53008-3233-14 0900 2490 775M14.11 EACH 200 MM MEGALUG Bid: 5.000 Unit Price: $157.50
This Est: 0.000 This Est: $0.00
Total: 58.000 Total: $9,135.00
0900 2490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -286.45
0900 2490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 286.45
0900 2490 ADJUSTMENT Test Report Payment Adjustment Adj This Est -8.000 Adj This Est -1,260.00
Adj Total: -8.000 Adj Total: -1,260.00
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53008-3233-14 0900 2500 775M14.12 EACH 150 MM MEGALUG Bid: 2.000 Unit Price: $147.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $882.00
0900 2500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -83.00
0900 2500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 83.00
53008-3233-14 0900 2510 775M14.13 LS CONN TO EX. LINE (STA 1+337 Bid: 1.000 Unit Price: $3,360.00
LEFT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,360.00
0900 2510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -1,871.10
0900 2510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,871.10
53008-3233-14 0900 2520 775M14.14 LS CONNTO EX. LINE (STA 1+337 Bid: 1.000 Unit Price: $2,940.00
RIGHT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,940.00
0900 2520 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -1,371.22
0900 2520 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,371.22
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53008-3233-14 0900 2530 775M14.15 LS CONN TO EXLINE (STA 1+726 Bid: 1.000 Unit Price: $2,940.00
RIGHT) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $2,940.00

0900 2530 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -1,224.11

0900  253C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 1,224.11
53008-3233-14 0900 2540 775M14.16 LS CONN TO EXLINE (STA 1+726 Bid: 1.000 Unit Price: $2,940.00
LEFT) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $2,940.00

0900 2540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -976.99

0900 2540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 976.99
53008-3233-14 0900 2550 775M14.17 LS 200 MM TEE/VALVE ASSM (STA  Bid: 1.000 Unit Price: $5,880.00
14726 LEFT) This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $11,760.00

0900 2550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -3,524.75

0900 2550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,524.75
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53008-3233-14 0900 2560 775M14.18 LS 200 MM TEE / VALVE ASSM(STA Bid: 1.000 Unit Price: $5,880.00
2+055 LEFT) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $5,880.00

0900 2560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -421.91

0900 2560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 421.91

53008-3233-14 0900 2570 775M14.19 LS 200X150MM TEE/VALVE ASSM(C Bid: 1.000 Unit Price: $5,670.00
PARK DR) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $5,670.00

0900 2570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -356.17

0900 2570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 356.17
53008-3233-14 0900 2580 775M14.20 LS CONN TO EXLINE (ELM HILL RD) Bid: 1.000 Unit Price: $5,880.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,123.23
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53008-3233-14 0900 2590 775M14.21 LS 150X150 MM CONN TO EX LINE Bid: 1.000 Unit Price: $2,677.50
(TVA PROP) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 400.32

53008-3233-14 0900 2600 775M14.22 LS 200X200MM CONN TO EX Bid: 1.000 Unit Price: $3,570.00
LINE(CITY PK DR EOL This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 976.99

53008-3233-14 0900 2610 775M14.23 LS DISCONN EX LINE AT TVAMETEF Bid: 1.000 Unit Price: $5,880.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,578.34

53008-3233-14 0900 2620 775M14.24 EACH 200 MM GATE VALVE AND BOX Bid: 5.000 Unit Price: $1,155.00
This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $2,310.00

0900 2620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2.000 Adj Total: -1,953.98

0900 2620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,884.95
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53008-3233-14 0900 2630 775M14.25 EACH 150 MM GATE VALVE AND BOX Bid: 1.000 Unit Price: $945.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $945.00
53008-3233-14 0900 2640 775M14.26 EACH 200 MM MJ PLUG Bid: 2.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $420.00
0900 2640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -121.37
0900 2640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 242.74
53008-3233-14 0900 2650 775M14.27 EACH 150 MM MJ PLUG Bid: 1.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 69.56
53008-3233-14 0900 2660 775M14.28 EACH 200 MM BENDS Bid: 10.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $5,880.00
0900 2660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -2,535.32
0900 2660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,535.32
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53008-3233-14 0900 2670 775M14.29 EACH 150 MM BENDS Bid: 2.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $840.00
0900 2670 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -558.82
0900 2670 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 558.82
53008-3233-14 0900 2680 775M14.30 EACH VALVE BOX EXTENSIONS Bid: 5.000 Unit Price: $63.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0900 2690 775M14.31 EACH FIRE HYDRANT EXTENSIONS Bid: 2.000 Unit Price: $3,570.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,570.00
53008-3233-14 0900 2700 775M14.32 LS 100 MM BLOWOFF ASSEMBLY Bid: 1.000 Unit Price: $1,890.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0900 2710 775M14.33 EACH 19 MM SERVICE CONNECTION Bid: 2.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2710 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 275.49
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53008-3233-14 0900 2720 775M14.34 LS AIRREL VALVE ASSMBLY Bid: 1.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 272¢ ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 266.50
53008-3233-14 0900 2730 775M14.35 TONN MISCELLANEOUS STONE Bid: 100.000 Unit Price: $27.83
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0900 2740 775M14.36 TONN MISC ASPHALT PLACEMENT Bid: 25.000 Unit Price: $236.25
This Est: 0.000 This Est: $0.00
Total: 3.320 Total: $784.35
53008-3233-14 0900 2750 775M14.37 m3 MISCELLANEOUS CONCRETE Bid: 15.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 4.600 Total: $966.00
53008-3233-14 0910 2760 777M06.46 m 300 MM DIP GRAVITY SEWER Bid: 65.000 Unit Price: $501.90
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $38,144.40
0910 2760 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 65.000 Adj Total: -11,656.24
0910 2760 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,556.24
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53008-3233-14 0910 2770 777M06.47 EACH 1200 MM DIA MANHOLE ON EX Bid: 4.000 Unit Price: $5,040.00
LINE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $20,160.00
53008-3233-14 0910 2780 777M06.48 EACH 1200 MM DIA MANHOLE ON NEW  Bid: 4.000 Unit Price: $409.50
LINE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,638.00
53008-3233-14 0910 2790 777M06.49 EACH REMOVE EX 1200 MM MANHOLE  Bid: 3.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,040.00
53008-3233-14 0910 2800 777M06.50 m RETIRE EX 200 MM GRAVITY Bid: 170.000 Unit Price: $17.33
SEWER This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $1,871.64
53008-3233-14 0910 2810 777M06.51 m 100 MM PVC FORCE MAIN Bid: 1,075.000 Unit Price: $44.10
This Est: 0.000 This Est: $0.00
Total: 842.500 Total: $37,154.25
53008-3233-14 0910 2820 777M06.52 LS CONN TO EXLINE (ELM HILL RD) Bid: 1.000 Unit Price: $2,520.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0910 2820 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 208.00

RR004

Page 68




Print Date:
JJ07919

01/31/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
53008-3233-14 0910 2830 777M06.53 LS 100 X 50 MM TEE/VALVE ASSM Bid: 1.000 Unit Price: $1,470.00
(TVA CONN RD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0910 2830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 657.79
53008-3233-14 0910 2840 777M06.54 LS CONN TO EXLINE (ELM HILL RD) Bid: 1.000 Unit Price: $2,520.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0910 2850 777M06.55 LS CONN TO EXLINE (CITY PARK DF Bid: 1.000 Unit Price: $2,677.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0910 2860 777M06.56 EACH AIR/VACUUM VALVE ASSM Bid: 5.000 Unit Price: $3,202.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0910 2860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,747.58
53008-3233-14 0910 2870 777M06.57 m 600 MM STEEL CASING (OPEN Bid: 115.000 Unit Price: $483.00
CuT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0910 2870 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 42,512.17
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53008-3233-14 0910 2880 777M06.58 m 400 MM STEEL CASING (OPEN Bid: 45.000 Unit Price: $414.75
CuT) This Est: 0.000 This Est: $0.00
Total: 42.500 Total: $17,626.88
0910 2880 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 42.500 Adj Total: -4,188.29
0910 2880 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,434.66
53008-3233-14 0910 2890 777M06.59 m 600 MM STEEL CASING (BORE Bid: 10.000 Unit Price: $1,596.00
AND JACK) This Est: 0.000 This Est: $0.00
Total: 121.430 Total: $193,802.28
53008-3233-14 0910 2900 777M06.60 m 400 MM STEEL CASING (BORE Bid: 10.000 Unit Price: $1,386.00
AND JACK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0910 2910 777M06.61 TONN MISC STONE Bid: 100.000 Unit Price: $27.83
This Est: 0.000 This Est: $0.00
Total: 60.950 Total: $1,696.24
53008-3233-14 0910 2920 777M06.62 m3 MISC CONCRETE Bid: 10.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0910 2930 777M06.63 EACH MISC 100 MM BENDS Bid: 10.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0910 2930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 806.40
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53008-3233-14 0910 2940 777M06.64 EACH MISC 100 MM PLUG VALVE AND Bid: 3.000 Unit Price: $1,102.50
BOX This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0910  294( ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 1,629.61

53008-3233-14 0910 2950 777M06.65 m #10 TRACER WIRE Bid: 1,100.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00

Total: 867.000 Total: $910.35

0910 2950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 867.000 Adj Total: -584.85

0910 2950 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 742.03

53008-3233-14 0910 2960 777M06.66 LS RETIRE EXFORCE MAIN SEWER Bid: 1.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

53008-3233-14 0100 1780 801MO01 UNIT SEEDING (WITH MULCH) Bid: 1,741.000 Unit Price: $19.43
This Est: 0.000 This Est: $0.00

Total: 338.760 Total: $6,582.11

53008-3233-14 0999 9639 801MO01 UNIT SEEDING (WITH MULCH)/TVA Bid: 0.000 Unit Price: $19.43
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00
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53008-3233-14 0100 1790 801MO01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 337.000 Unit Price: $20.48
MULCH) This Est: 0.000 This Est: $0.00
Total: 14.310 Total: $293.07
53008-3233-14 0100 1800 801M01.07 UNIT TEMPORARY SEEDING (WITH Bid: 2,348.000 Unit Price: $16.80
MULCH) This Est: 0.000 This Est: $0.00
Total: 2,449.950 Total: $41,159.16
0100 1800 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
53008-3233-14 0100 1810  801M02.01 UNIT CROWN VETCH MIXTURE Bid: 731.000 Unit Price: $14.70
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 673.300 Total: $9,897.51
53008-3233-14 0999 9640 801M02.01 UNIT CROWN VETCH MIXTURE Bid: 0.000 Unit Price: $14.70
(WITHOUT MULCH)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1820 801M03 m3 WATER (SEEDING & SODDING) Bid: 1,884.000 Unit Price: $0.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9641 801M03 m3 WATER (SEEDING & Bid: 0.000 Unit Price: $0.32
SODDING)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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53008-3233-14 0100 1830 801MO07 kg SEED (SUPPLEMENTAL Bid: 196.000 Unit Price: $2.10
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9642 801MO07 kg SEED (SUPPLEMENTAL Bid: 0.000 Unit Price: $2.10
APPLICATION)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1840 801M07.01 kg CROWN VETCH SEED Bid: 121.000 Unit Price: $3.15
(SUPPLEMENTAL APPLICATION)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0999 9643 801M07.01 kg CROWN VETCH SEED Bid: 0.000 Unit Price: $3.15
(SUPPLEMENTAL This Est: 0.000 This Est: $0.00
APPLICATION)/TVA Total: 0.000 Total: $0.00
53008-3233-14 0100 1850 801M08 TONN FERTILIZER (SUPPLEMENTAL Bid: 9.000 Unit Price: $315.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 9520 802M01.10 EACH TREES (DESCRIPTION)/Arborvita Bid: 0.000 Unit Price: $235.00
Green Giant 1.5m - 1.8m This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $10,575.00
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53008-3233-14 0100 1860 803M01 m2 SODDING (NEW SOD) Bid: 7,791.000 Unit Price: $2.73
This Est: 0.000 This Est: $0.00
Total: 2,968.650 Total: $8,104.41
53008-3233-14 0999 9644 803MO01 m2 SODDING (NEW SOD)/TVA Bid: 0.000 Unit Price: $2.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1870 805M12.02 m2 EROSION CONTROL BLANKET Bid: 58,432.000 Unit Price: $1.08
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 62,060.260 Total: $67,025.08
53008-3233-14 0999 9645 805M12.02 m2 EROSION CONTROL BLANKET Bid: 0.000 Unit Price: $1.08
(TYPE 1)/TVA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
53008-3233-14 0100 1880 806M02.03 CYCL PROJECT MOWING Bid: 12.000 Unit Price: $472.50
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $6,615.00
53008-3233-14 0500 2340 908M21.01 EACH BEARINGS (DESCRIPTION)/(AT Bid: 10.000 Unit Price: $12,027.21
ABUTMENT NO. 1 & 2) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $120,272.10
0500 2340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -75,460.00
0500 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 75,460.00
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53008-3233-14 0500 2350 908M21.02 EACH BEARINGS (DESCRIPTION)/(AT Bid: 5.000 Unit Price: $9,115.33
PIERNO. 1) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $45,576.65
0500 2350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -26,675.00
0500 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 26,675.00
53008-3233-14 0500 2360 908M21.03 EACH BEARINGS (DESCRIPTION)/( AT Bid: 10.000 Unit Price: $13,274.41
PIERNO.2&3) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $132,744.10
0500 2360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -84,930.00
0500 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 84,930.00
53008-3233-14 0500 2370 908M21.04 EACH BEARINGS (DESCRIPTION)/( Bid: 8.000 Unit Price: $9,318.74
ABUTMENTS, EXPANSION) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $74,549.92
0500 2370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8.000 Adj Total: -41,408.00
0500 2370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 41,408.00
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53008-3233-14 0500 2380 908M21.05 EACH BEARINGS (DESCRIPTION)/ Bid: 16.000 Unit Price: $7,426.16
(PIERS, FIXED) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $118,818.56
0500 2380 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.000 Adj Total: -64,284.00
0500 2380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 64,284.00
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